
C O N T E N T  

Past 2-Week 

Progress 

Upcoming 

Work  

4-Week Look 

Ahead 

Onsite          

Subcontractor 

List  

Quality &  

Safety 

 

Past 2-Week Progress 

Christel House  

Watanabe HS  

 
 Jan 20,2010 

902 N. Capitol Ave, Indianapolis, IN 46204     www.shielsexton.com | t: 317.423.6000 | f: 
3112312312312312312312331317.423.6003  

Completed Roof installation. 
 Start overhead Electrical rough in. 
 Set roof curb  in existing for Intake air. 
 Prep Slab on Deck and Slab on Grade. 
  Relocate misc vent pipes from Ext Boiler rm. 
 Continue Submittal process. 
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Past 2-Week Progress continued... 
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Christel House  

Academy HS 
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Looking toward the NE at 2nd floor deck prep. 

 

 

2nd floor deck prep for concrete.  

 

Interior looking north.      


