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Complete footing installation. 
Layout for precast wall panels installation. 
Build temp wall at 2nd floor for demo. 
Cut out and demo existing wall at 2nd floor. 
Official Ground Breaking Ceremony. 
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Past 2-Week Progress continued... 
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NW looking south 

 

 

Lime stabilization  

 

Ground breaking ceremony   



4-Week Look Ahead 
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Upcoming Work  
Set precast wall panels. 
Begin Structural Steel Erection. 
 
 
 


